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Cable Hauling

Overview of work today: installation & preliminary adjustment of strands #66, #67, & #68 was completed;
installation of strand #69 was completed; hauling of strands #67 (started yesterday), #68, #69, & #70 was
completed.

CJ Biskner's crew was working on installing at the North side of the Tower. The labor for this crew is listed
below. Obra Paulk's crew was working on installing at the South side of the Tower. Tony Costa's crew
was working on adjusting, floating, hauling and other misc work around the Tower. For these 2 crews, see
Saman Soheili's diary for the list of labor. Also, see Saman’s diary for additional commentary on details of
the work performed.

*********
Work at the Tower saddle:
- From 08:45 until 09:05, I checked email at the office.
- I arrived at the Tower at 09:45. Prior to this, see Saman’s diary for details of the work performed. At
09:45, the following work was ongoing: 1) hauling of strand #64 & 2) prep work & forming of strand #67 in
both the North & South troughs.
- From 09:30 until 09:50, I walked the North & South side-spans to check strand #67 for twist and
damage. None was noticed.
- At 10:20, installation of strand #67 was started in the South trough.
- From 10:25 until 10:50, at the request of Bob Brignano, I walked the North & South main-spans to check
strand #67 for twist. None was noticed.
- At about 10:40, installation of strand #67 was started in the North trough.
- At 11:20, hauling of strand #68 was completed.
- From 11:20 until 12:05, the floating clamps were installed on strand #68.
- At 11:25, installation of strand #67 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At 11:30, installation of strand #67 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 12:40, strand #68 was floated in the North & South side-spans.
- Note: Saman checked twist on strand #68 in the side-spans. He said that it was OK.
- At 12:45, strand #68 was floated in the North main-span.
- From 13:00 until 13:15, preliminary adjustment of strand #67 was done in the North trough. The strand
was moved easterly by about 1.1m.
- At 13:00, strand #68 was floated from the Tower rollers on both the North & South sides, and then prep
work started for installing the strand.
- At 13:10, hauling of strand #70 was started.
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- From 13:40 until 14:00, preliminary adjustment of strand #67 was done in the South trough. The strand
was moved easterly by about 0.9m.
- At 14:05, strand #68 was floated in the South main-span.
- At 14:20, installation of strand #68 was started in the South trough.
- At 14:30, installation of strand #68 was started in the North trough.
- At 15:10, hauling of strand #69 was completed.
- From 15:10 until 15:45, the floating clamps were installed on strand #69.
- At 15:15, installation of strand #68 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 15:20, installation of strand #68 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- From 15:40 until 16:00, I walked the North & South side-spans to check strand #69 for twist and
damage. None was noticed.
- At 15:50, strand #69 was floated in the North & South side-spans.
- At 16:00, strand #69 was floated in the North main-span.
- At 16:05, strand #69 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.
- At 16:20, strand #69 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.
- At 16:20, hauling of strand #70 was started.
- From 16:30 until 16:40, preliminary adjustment of strand #68 was done in the North trough. The strand
was moved easterly by about 1.0m.
- At 17:05, strand #69 was floated in the South main-span.
- From 17:10 until 17:25, preliminary adjustment of strand #68 was done in the South trough. The strand
was moved easterly by about 0.9m.
- At 17:50, installation of strand #69 was started in the South trough.
- At 18:05, installation of strand #69 was started in the North trough.
- At 18:35, installation of strand #69 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.
- At 18:50, installation of strand #69 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.
- At the end of the shift at 19:05, the status of the work was: 1) strand #69 had been installed in the North
& South troughs, but had not been adjusted, & 2) the float clamps had been installed on strand #70, but it
had not yet been floated.

Note: Intermittently throughout the shift, they were installing Teflon sheets along the inside of the strand
bundle to prevent the floating winch lines from rubbing on the strands (see attached photo). By the end of
the shift, it was installed on both main-spans, but not on the side-spans yet.

- After the field shift, I was in the office from 19:30 until 20:30 doing diaries and filling out hauling &
installation checklists.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 2.00 12.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 2.00 12.00
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JNM HOWARD SCHROYEROperator 8.00 2.00 2.00 12.00

Attachment

Teflon sheets added to protect float winch lines from rubbing on
strands
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